
PROGRAM AGENDA

Welcome: (Lieutenant Colonel Bayham – Deputy Commander, 
St. Louis District, United States Corps of Engineers)

Opening Remarks: (Brenda Wynne-George – Chief of Contracting)

District Overview: (Laurie Farmer – Strategic Initiative Coordinator)

Information Briefings

Service Contract Act vs Davis Bacon - (Beth Pitrolo – Legal) 
 Project Management – (Bruce Munholand - Branch Chief, PM)
 Engineering – (Gary Andruska, Civil Engineer– Engineering)
 Construction – (Rob Schiffer, P.E., Civil Engineer– Construction) Construction (Rob Schiffer, P.E., Civil Engineer Construction)

15 Minute Break

“N A Y R d F th J b?” (A hi Ri b

BUILDING STRONGSM

“Now – Are You Ready For the Job?”  - (Archie Ringgenberg
Contracting Officer)



Presentation to:
Small Business WorkshopSmall Business Workshop
“Now – Are You Ready For the Job?”

St L i Di t i tSt. Louis District
Program Overview

Laurie Farmer
Strategic Initiatives Coordinator,             
St. Louis District

May 12, 2010 

US Army Corps of Engineers
BUILDING STRONG®



Agenda

• Overview
• Mission
• Priorities
• Budget
• NavigationNavigation 
• Flood Risk Management
• Ecosystem Restoration
• Environmental Stewardship• Environmental Stewardship

BUILDING STRONG®



St. Louis District
To manage the 300 mile Mississippi River watershed above the Ohio River 
through the application of engineering, scientific, and other resources while 

preserving, restoring and enhancing the environment; maintain core competencies

• 10 rivers 
5 l k & d it

preserving, restoring and enhancing the environment; maintain core competencies 
needed to respond to emergencies and technical requirements.

• 5 lock & dam sites
• 5 Reservoirs
• 750 miles of levees
• 92 flood control systems• 92 flood control systems
• 416 miles of navigable channel
• 70 pumping plants
• 162 recreation areas• 162 recreation areas
• 1 hydropower plant

BUILDING STRONG®

Leveraging Engineering, Science, Technology and Public Policy



Mission Areas
 Navigation
 Flood Risk Management
 Ecosystem Restoration
 Environmental Stewardship
 Emergency Management g y g
 Water Supply
 Hydropower
 Recreation Recreation
 Regulatory
 FUSRAP

BUILDING STRONG®



St. Louis District
U.S. Army Corps of Engineers

SHORT-TERM PRIORITIES: 
• Support Overseas Contingency Operation
• Support HSDDRS/NOLA work

LONG-TERM PRIORITIES: 
• Risk Reduction
• Infrastructure Rehabilitation

• Execute ARRA
• Energize Metro-East Levees Rehab
• NESP – Begin Blueprint for Action

• Significant Future Levee Investment
• Balanced Watershed Management
• NESP – Continue Blueprint for Action
• Relevant Public ServiceRelevant Public Service

FY10 FOCUS:
ARRA Execution

Metro East Levee Rehabilitation
Advance NESP

Complete Locks 27 Major Rehab
Support HSDDRS/NOLA work

KEY COMMITMENTS
Deliver What We Promise

Work Collaboratively

BUILDING STRONG®

Shared Vision…Shared Responsibility
Make a Positive Impact



FY 11 / FY 10 Budget

Appropriations FY11
President’s

FY10
Omnibus

FY10
ARRA

FY09
ARRAPresident s Omnibus ARRA ARRA

General 
Investigations

$0 $795K NA NA

Construction $17 2M $19 5M $39 1M $26 5MConstruction 
General

$17.2M $19.5M $39.1M $26.5M

Operations & 
Maintenance

$80.0M $71.3M $62.3M $143.2M

MR&T $4.9M $5.2M $1.6M $17.6M
FUSRAP $40.7M $48.2M $2M NA

$ $ $ $Total $142.8M $145M $105M $187.4M

BUILDING STRONG®



Navigation

Mel Price

Dredge Potter River Training Structures

Vision: A watershed which supports the navigational needs of continued economic 
development, while protecting and enhancing the environment.



Flood Risk ManagementFlood Risk Management
Chain of Rocks Levee 
B C t tiBerm Construction

Flood Preparedness Workshops

Vision: Provide and sustain a comprehensive flood risk-reduction system within 
the region’s watershed that reliably minimizes risk to persons and property.

Flood Preparedness Workshops



Ecosystem RestorationEcosystem Restoration
NESP - Middle Mississippi 
Restoration

EMP - Batchtown Phase III
Restoration

“Riffles” Ground 
Breaking

Vision:  A program which meets the collaboratively identified restoration needs of the 
region, through the placement of well-coordinated and scientifically sound ecosystem 
restoration projects, consistent with the Corps' Environmental Operating Principles.



Environmental StewardshipEnvironmental Stewardship

Tree Planting – Illinois River
Least Tern 
Hatchling

Vision: To have 100 percent of our managed lands and waters in a healthy and 
sustainable condition while meeting the needs of our current and future 
customers. 



Current
A hit t/E iArchitect/Engineer

&&
Other Professional

Services
ContractsContracts

BUILDING STRONG®



Serving Our RegionServing Our Region

AwarenessAwareness

Communication

Seeking Solutions

Collaboration

BUILDING STRONG®



Legal Aspects of Contract 
Classification

Beth Pitrolo

Assistant District CounselAssistant District Counsel

US Army Corps of Engineers
BUILDING STRONG®



Service ContractsService Contracts
 Defined in FAR 37.101

► Contract that directly engages the time and effort of a contractor ► Co t act t at d ect y e gages t e t e a d e o t o a co t acto
whose primary purpose is to perform an identifiable task rather 
than to furnish an end item of supply

► Specific examples:
M i t• Maintenance

• Overhaul repair
• Servicing
• Rehabilitation
• Salvage
• Modernization or Modification of Supplies, Systems or Equipment

 Contracting Officer is responsible to determine whether 
i iti i l ifi d i t tan acquisition is classified as a service contract 

procurement, in consultation with legal counsel
 Rates under the Services Contract Act of 1965 are 

i d

BUILDING STRONG®

required 



Construction Contracts
P t f D i B A t W R t R i d (FAR 22 403 1) Payment of Davis-Bacon Act Wage Rates Required (FAR 22.403-1) 
► Mechanics and Laborers Paid “Prevailing Wage Rate" 

• for work in US and for contracts > $2,000
• rates determined by the Department of Labor
• based on wages paid locally to "majority of a class of employees" 

► When and What For?
• contracts involving "construction, alteration or repair (including painting and 

decorating)" of public buildings or public works
" t ti lt ti i ” d fi d ll t f k i l di• "construction, alteration or repair” defined as all types of work including:

 Altering
 Remodeling
 Painting and decorating
 Manufacturing of materials on the site of the building by persons employed by the Manufacturing of materials on the site of the building by persons employed by the 

contractor. FAR 22.401.
• “building or work" is defined as construction activity and includes 

structures and improvements such as:
 Bridges, dams, plants
 Highways parkways streets subways tunnels Highways, parkways, streets, subways, tunnels
 Sewers, mains, power lines, pumping stations
 Railways, airports, terminals, docks, piers, wharves, ways, lighthouses, buoys, 

jetties, breakwaters, levees, canals

BUILDING STRONG®



Non-Construction Items
 Manufacture or furnishing of materials, articles, supplies or 

equipment unless conducted in connection with and at the site of 
such buildingsuch building

 Servicing and Maintenance
 Dismantling, demolition or removal of improvements, UNLESS:

► The work is part of a construction contract or► The work is part of a construction contract, or 
► If construction at the site is anticipated by another contract. (FAR 

22.402)

BUILDING STRONG®



SummarySummary
1) The Davis-Bacon Act portion of the FAR applies to 
construction contracts and requires active construction ofconstruction contracts, and requires active construction of 
a building or work
2) The Davis-Bacon Act portion of the FAR only applies to 
di tli d liti l f i t if th tdismantling, demolition or removal of improvements if that 
is part of another construction contract
3) The Service Contract Act portion of the FAR applies to 
maintenance, overhaul repair, servicing, rehabilitation, 
salvage, modernization or modification of supplies, 
systems or equipmentsystems or equipment

BUILDING STRONG®



Serving Our Region

Awareness

C i tiCommunication

Seeking Solutions

Collaboration

BUILDING STRONG®



St. Louis District

Small Business Workshopp

May 12, 2010y ,

Project Management Overview

Bruce Munholand P.E., PMP



St. Louis District

Programming
Project Management Overview

Programming
• Authorization
• Appropriation

Congressional
And   HQ  Impact

Project Delivery Process
 Project Delivery Team

 O / Project Management – Management Oversight/Direction
 Engineering – Contract Plans & Specs
 Construction – Constructability; Placement
 Contracting/Small Business – Acquisition Strategy

 Studies
 Design

 Contract Award Contract Award
 Construction (Contract Admin)



St. Louis District

FY 10 Potential Construction Contracts
E t  R t tiEcosystem Restoration

Project: Description: Advertise Date Cost Range

EMP Swan Lake, IL Pump Station FY10     4th Qtr $1M-5M

EMP Batchtown, IL Interior Dredging FY10     4th Qtr $500K-2M, g g



St. Louis District

FY 10 Potential Construction Contracts
Navigation

Project: Description: Advertise Date Cost Range

Locks 27 Major 
Rehab

Fabricate Main Lock Miter Gate
Install Culvert Valve Machinery
Install Main Lock Miter Gates

FY10     4th Qtr
FY10     4th Qtr
FY10 4th Qtr

$5-10M
$1-3M
$1 3MInstall Main Lock Miter Gates

Construct Lock Wall Tie-downs
Construct Upstream Protection 
Cell 

FY10     4th Qtr 
FY10     4th Qtr

FY10     4th Qtr

$1-3M
$8-12M

$1-5M

Mel Price Locks and 
Dam

Install Direct Acting Cylinders
Inst. Tainter Gate Debris Shields
Install Service Bridge Crane
Fab. Tainter Gate Debris Shield

FY10     3rd Qtr
FY10     3rd Qtr
FY10     3rd Qtr
FY10     3rd Qtr

$.5-1.5M
$.25-1M
$.2 – 1M
$1 – 5M

Culvert Valve Machine Repair FY10     4th Qtr $.1 - .5M

Operations & 
Maintenance

Install High Mast Lighting at 
Lock and Dam 25

FY10     4th Qtr $500K-1.5M
Maintenance Lock and Dam 25



St. Louis District

FY 10 Potential Construction Contracts
Flood Risk Managementg

Project: Description: Advertise 
Date

Cost Range

Monarch-
Chesterfield Levee

Walnut Grove Floodwall
Baxter Phase 2 (closure)
Baxter Phase 2 (floodwall)

FY10     4th Qtr
FY10     3rd Qtr
FY10     3rd Qtr

$1-5M
$1-2M
$1-4M

Mitigation 1030 Award
RR Closure (Centaur Rd)
RR Closure (Walnut Grove)
P St ti

FY10     4th Qtr
FY10     4th Qtr
FY10     4th Qtr
FY10 4th Qt

$200-500K
$1-3M
$1-3M
$1 2MPump Station FY10     4th Qtr $1-2M

Wood River Levee Phase 1 Pump Stations
Phase 1 Closure Structures

FY10     3rd Qtr
FY10     4th Qtr

$1-5M
$1-5M

Chain of Rocks Seepage Berms (South) FY10 4th Qtr $1 5MChain of Rocks Seepage Berms (South) FY10     4th Qtr $1-5M



St. Louis District

FY 10 Potential Construction Contracts
Veterans Affairs

Project: Description: Advertise 
Date

Cost Range

St. Louis VAMC Expand Open Heart/Cardio
Mental Health Expansion

FY10     4th Qtr
FY10     4th Qtr

$1 – 5M
$5 – 10M

Kansas City VAMC Building Remodeling
Replace Sanitary Lines
FCA  Emergency Def.

FY10     4th Qtr
FY10     4th Qtr
FY10     4th Qtr

$10 – 20M
$1 – 5M
$3 – 7Mg y

FCA Bldg 1 HVAC FY10     4th Qtr $3 – 7M



St. Louis District

FY 11 Potential Construction Contracts
Ecosystem Restorationy

Project: Description: Advertise Date Cost Range

EMP B t ht IL I t i D d i FY11 1 t Qt $ 5 2MEMP Batchtown, IL Interior Dredging FY11     1st Qtr $.5 – 2M



St. Louis District

FY 11 Potential Construction Contracts
Navigation

Project: Description: Advertise Date Cost Range

Regulating Works Eliza Pt/Greenfield – Phase 2 FY11     1st Qtr $1 – 5M

Regulating Works Devil’s Island – Phase 4 FY11     1st Qtr $1 – 5M

Regulating Works Red Rock Landing – Phase 5 FY11      1st Qtr $1 – 5M



St. Louis District

FY 11 Potential Construction Contracts
Flood Risk Managementg

Project: Description: Advertise Date Cost Rangej p g

Chain of Rocks Pump Station FY11     3rd Qtr $1 – 3M

Wood River Levee Pump Station FY11     3rd Qtr $.5 – 1M

Chesterfield Pump Station FY11 3rd Qtr $1 – 3MChesterfield Pump Station FY11     3 Qtr $1 – 3M

East St. Louis Rehab North Pump Station FY11     3rd Qtr $.2 - $1M



St. Louis District

FY 11 Potential Construction Contracts
Veterans Affairs

Project: Description: Advertise 
Date

Cost Range

St. Louis VAMC Various ($1 – 5M) FY11     4th Qtr $5 - 7M

Kansas City VAMC Various ($1 – 5M) FY11     4th Qtr $5 - 7M



Architect-EngineerArchitect-Engineer 
Contracting Process 

Overview
•Architect Engineer (A-E) Selection

•Proposal and Award
•Contract Administration and 

Management

BUILDING STRONGSM

•Performance Evaluation



A-E Selection

•A-E Selection Governed By Brooks Architect-
Engineer Act, Public Law 92-5B2Engineer Act, Public Law 92 5B2 

•Requires the Government to publicly announce all 
requirements for A E services and to negotiaterequirements for A-E services and to negotiate 
contracts for A-E services on the basis of 
demonstrated competence and qualification for the 
type of Professional Services required, and at fair and 
reasonable prices.

BUILDING STRONGSM

•A-E selection based on Highest Qualified Firms



A-E Selection
•Public announcement for A-E services will be issued in 
FEDBIZOPPS.GOV

•Announcement solicitation will contain:
Contract and project information
Term of contract
Contract Amount (IDIQ)Contract Amount (IDIQ)
SELECTION CRITERIA and SUB CRITERIA
Submission requirements
Best Practice: Pay extreme attention to selection criteriaBest Practice: Pay extreme attention to selection criteria

•Government appoints a Selection Board and a Selection 
B d Ch i f l ti l

BUILDING STRONGSM

Board Chairperson for evaluating proposals.



A-E Selection
•References (Can Google all)
Brooke’s A-E Act
FAR 36 6FAR 36.6
EP 715-1-7

BUILDING STRONGSM



Proposal and Award
•A-E’s submit their proposals via Standard Form 330 
(SF-330)

•BEST PRACTICES:
Fill out form exactly as requestedy q
If never proposed before, seek a Partner to guide 
you, or take class
Address every single selection criteria item andAddress every single selection criteria item and 
sub-selection criteria item in detail

BUILDING STRONGSM



Proposal and Award
•Proposals are evaluated per selection criteria•Proposals are evaluated per selection criteria
All information in 330 “feeds” selection criteria
Anticipate subcontractors needed per disciplines inferred 
f j t i f tifrom project information
Why – to prevent the need to obtain sub approval later

•Selection Board:
Evaluates and ranks each firm’s proposal individually
Meets and Unanimously develops the ranking of firms:Meets and Unanimously develops the ranking of firms:
Highest Qualified
Most Highly Qualified

BUILDING STRONGSM



Proposal and Award
• Recommendation made for selection

• Best Practice: After selection recommend requesting• Best Practice: After selection, recommend requesting 
debriefing in order to improve

• Best Practice: New firms have gained USACE experience g p
by teaming with firms that have USACE 
experience/contracts 
When selected read draft contract before submitting• When selected, read draft contract before submitting 
proposal

• The Government’s objective is to reach a contract award 

BUILDING STRONGSM

j
that is fair and reasonable



Contract Administration and  
Management

• Communicate to Technical Manager and Contracting 
Officer’s Representative (COR)

• Agree on schedule dates if Scope Schedule contains• Agree on schedule dates if Scope Schedule contains 
days from notice to proceed (NTP)

• Submit Design Quality Control Plan for approval

BUILDING STRONGSM



Contract Administration and  
Management

• Only the Contracting Officer can change contract y g g
price or schedule.  If you are requested to do either 
by anyone other than the Contracting Officer, follow 
the procedures of the contractthe procedures of the contract.
 Notify the COR
 Notify the Contracting Officery g

• If you anticipate a problem, talk to the COR.  Let us 
try to help you.

BUILDING STRONGSM

• Don’t surprise us!



Contract Administration and  
MManagement

•If you anticipate needing different subcontractors other•If you anticipate needing different subcontractors other 
than those approved at selection, propose them with task 
order proposal

W k ith CORWork with COR
May take time

•Submit Request for Payment on Form 93 correctly (get 
paid faster)
10% Retainage

BUILDING STRONGSM

10% Retainage
Release of Claims Needed for final payment



Contract Administration and  
M tManagement

• Submit subcontract reporting

• Submit ARRA Reporting

• Submit accruals 3rd week of month

• Cannot communicate too much!

BUILDING STRONGSM



Performance Evaluations: Architect-
Engineer Contract AdministrationEngineer Contract Administration 

Support System (ACASS)
• Applies to contract actions over $30 000• Applies to contract actions over $30,000

• Important!p

• Used in evaluations of future selections throughout 
all districts

Usually the COR is the Assessing/Rating Official

BUILDING STRONGSM

• Usually the COR is the Assessing/Rating Official
 COR uses input from Technical Manager



ACASS
• Evaluation will be generated at completion of work
 If anticipate issue (schedule, rework, etc.) talk to 

COR b f th P f A i l t dCOR before the Performance Appraisal generated.

• Within the ACASS system you have an opportunityWithin the ACASS system, you have an opportunity 
to make comments before finalization.

BUILDING STRONGSM



The St. Louis Engineer DistrictThe St. Louis Engineer District

INTRODUCTION

Rob Schiffer, P.E.

Civil Engineer, St. Louis Area Office

Robert.J.Schiffer1@usace.army.mil

• Three years experience with USACE QA/QC

• Ten years prior experience in private industry 
commercial construction management

BUILDING STRONGSM



The St. Louis Engineer DistrictThe St. Louis Engineer DistrictThe St. Louis Engineer DistrictThe St. Louis Engineer District

CONSTRUCTION QUALITY 
MANAGEMENT FOR CONTRACTORSMANAGEMENT FOR CONTRACTORS

BUILDING STRONGSMBUILDING STRONG®



The St. Louis Engineer DistrictThe St. Louis Engineer District

Module 1: INTRODUCTION Submodule 1: What is Construction Quality Management 
(CQM)?

• Construction Quality Management
– the performance of tasks, which ensure that construction is performed 

• according to plans and specifications
• on time• on time
• within a defined budget
• and a safe work environment (EM 385‐1‐1)

– the COMBINED effort of the contractor and the Government. 
– The contractor has PRIMARY responsibility for producing construction 

through compliance with plans, specifications, and accepted standards 
of the industry. 
Continuing to work in a reactive mode and relying on inspection to– Continuing to work in a reactive mode and relying on inspection to 
achieve required quality of product means that CQM is either not 
understood or that the philosophy has not been adopted 

BUILDING STRONGSM
5/13/2010 3 of 150



The St. Louis Engineer DistrictThe St. Louis Engineer District

Module 1: INTRODUCTION Submodule 1: What is Construction Quality Management 
(CQM)?

• Contractor Quality Control: The primary function of 
contractor quality control (CQC) is to assure that the 

l t d j t t ll lit i t fcompleted project meets all quality requirements of 
the contract. 

• Government Quality Assurance: Through reviews• Government Quality Assurance: Through reviews, 
inspections, and tests, the Government assures that 
CQC is working effectively, and that the end productCQC is working effectively, and that the end product 
complies with the quality established by the 
contract. 

BUILDING STRONGSM
5/13/2010 4 of 150



The St. Louis Engineer DistrictThe St. Louis Engineer District

Module 1: INTRODUCTION Submodule 2: Contractor Quality Control

Control Versus Inspection:
• Control

– continual system of planning future activities
– Control is "preventive"– Control is  preventive
– ensure that the contractor is adequately prepared to begin a phase of work
– eliminate deficiencies
– follow through in accomplishing the work in accordance with the contract
– sometimes neglected

• Inspection
– ongoing process where completed work is examined
– Inspection is "after‐the‐fact"Inspection is  after the fact  
– ensure that the work was accomplished in accordance with contract 

provisions

BUILDING STRONGSM
5/13/2010 5 of 150



The St. Louis Engineer DistrictThe St. Louis Engineer District

Module 1: INTRODUCTION Submodule 2: Contractor Quality Control

• Historically Quality Control Consisted of:
– a system in which the contracting agency or owner continually advised 

the contractor on: 
• what was correct
• what was wrong
• what remained to be done to comply with the contract.

ibili i• Responsibilities:
– Contractor QC

• By the contract, the responsibility for quality control is vested in the 
t tcontractor 

– Government QA
• periodically verifying that the contractor's system of quality control is 
working effectively

BUILDING STRONGSM
5/13/2010 6 of 150

working effectively
• Verify that construction complies with contract requirements
• Does not assume responsibility for quality control. 



The St. Louis Engineer DistrictThe St. Louis Engineer District

Module 1: INTRODUCTION Submodule 2: Contractor Quality Control

• Benefits
– Contractor

• greatly reduce the largest unnecessary cost to the contractor‐‐the tear out 
and replacement cost stemming from deficient workmanship and 
materials 

• earlier completion, reduced field overhead costs, and the ability to do a 
greater volume of business g

• Reduced costs result in greater profits for the contractor 
• performance improves the reputation and image of the contractor leading 
to possible future contracts 

f l f h b f b• Since safety is an integral part of CQM, the contractor benefits by 
experiencing less lost‐time and fewer insurance claims, which result in 
greater profit 

• Contractor personnel take pride in delivery of a quality product 

BUILDING STRONGSM
5/13/2010 7 of 150
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The St. Louis Engineer DistrictThe St. Louis Engineer District

Module 1: INTRODUCTION Submodule 2: Contractor Quality Control

• Benefits
– Government

• Manpower is more effectively used 

• results in fewer deficiencies and corrective efforts 

• Public relations and client/customer satisfaction are improved 
when projects are completed on time 

• Cost and time growth are minimized 

• Simply stated‐‐a quality product delivered safely, on 
time, and within the budget. 

BUILDING STRONGSM
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The St. Louis Engineer DistrictThe St. Louis Engineer District

Upcoming CQM Course Sessions
• June 29‐30, 2010

• September 28‐29, 2010

• December 7‐8, 2010,

• Two‐day class schedule:

– Tuesday 8:00 a.m.‐ 4 p.m., Wednesday 8 a.m.‐ 2:30 p.m.

• Location: Construction Training School• Location:  Construction Training School

• Click here: 
<http://www.agcstl.org/Portals/0/events/Construction%20Quality%20Ma
nagement%20Flyer%203%20Classes pdf> for details/registration formnagement%20Flyer%203%20Classes.pdf> for details/registration form 
Click here <http://events.agcstl.org/imispublic> to register online AGC 

• Member $100, Non‐Member  $200 

BUILDING STRONGSM
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The St. Louis Engineer DistrictThe St. Louis Engineer District

BUILDING STRONGSM
10



The St. Louis Engineer DistrictThe St. Louis Engineer District

USEFUL WEB SITES
C W b SiCorps Web Sites:

• St Louis District• St. Louis District
www.mvs.usace.army.mil

• Mississippi Valley Division
www.mvd.usace.army.mil

• Corps of Engineers Headquarters
www usace armymil

BUILDING STRONGSM

www.usace.army.mil
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The St. Louis Engineer DistrictThe St. Louis Engineer District

USEFUL WEB SITES, CONTINUED
• COE Pub's, Engineer Regulations, Guide specifications, etc.

www.usace.army.mil/publications/

• COE Safety Manual (EM385‐1‐1)  (New Manual ‐ 2008) 
www.usace.army.mil/CESO/Pages/EM385‐1‐1,2008NEW!.aspx

QCS H P (S ft M l G id t )• QCS Home Page (Software, Manuals, Guidespecs, etc.)
www.rmssupport.com/qcs/default.aspx

• FedBizOpsp
www1.fbo.gov/servlet/slog

BUILDING STRONGSM
12



2010 St. Louis Small Business Week Expo

“Help Wanted Phase II – Are You Ready for the Job?”

ByBy
Corps of Engineers, St. Louis District

M 12 2010May 12, 2010

BUILDING STRONGSM



FAR “Rule of Two”FAR “Rule of Two”FAR “Rule of Two”FAR “Rule of Two”

 There is a reasonable expectation that There is a reasonable expectation that 
offers will be obtained from at least  two or offers will be obtained from at least  two or 
more responsible  small business concernsmore responsible  small business concerns

 There is a reasonable expectation that There is a reasonable expectation that 
offers will be obtained from at least  two or offers will be obtained from at least  two or 
more responsible  small business concernsmore responsible  small business concerns

Competition Demonstration ProgramCompetition Demonstration ProgramCompetition Demonstration ProgramCompetition Demonstration ProgramCompetition Demonstration ProgramCompetition Demonstration Program

FY10 SB FloorFY10 SB Floors

SBSB 33%33%
SDBSDB 18%18%

 Public Law 100-656, Small Business
Competition Demonstration Act of 
1988

 Public Law 100-656, Small Business
Competition Demonstration Act of 
1988

 Public Law 100-656, Small Business
Competition Demonstration Act of 
1988

SDBSDB 18%18%
WOWO 5.8%5.8%
SDVSDV 3%3%
HUBZHUBZ 10%10%

SBA 8(a) ProgramSBA 8(a) Program

 If a project is accepted into the 8(a)

BUILDING STRONGSM

p j p ( )
program then it stays in the 8(a)
program



“SUCCESS?”

 8(A) WOMAN-OWNED
 SMALL BUSINESS DYNAMIC SEARCH
 NEGOTIATIONS
 STRENGTH / WEAKNESS OPPORTUNITY

“BONDING”
 INDEMNIFICATION
 TRIPARTITE

 RISK
 TARGET MARKET

 CONSTRUCTION
CONTRACTORS BONDING  TRIPARTITE

 PRIME/SUB

CONTRACTORS

“TEAMING ARRANGEMENT”
 PERFORMANCE

REQUIREMENTS 
 JOINT VENTURE
 MENTOR PROTÉGÉ

“NICHE / STRATEGIC PLAN”
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NEEDS CAPABILITIES



Team
Dynamics

Contractor’s 
Wheel To Success

Contractor 
Presentation

Proposal 
Format Tips

Contractor 
Performance

Proposal 
Balance &

Pass Through ‐
Ratings & 

Balance & 
Continuity

Communication

Negotiations
In‐house 

Government 
Estimate

P fi
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Preparation & 
Discussions

Profit
Direct/Indirect

Bond



Small Business Issues (other)

- Time Management
Strategic Plan / Market Analysis- Strategic Plan / Market Analysis

- Small Business Program Managers
…Can They Actually Help You? 

- Large Business?

“Information is knowledge and knowledge is Power!”

“The circumference of your knowledge controls the diameter 
of your actions”

BUILDING STRONGSM

“Somebody gave You an Opportunity”



Points of Contact
Col. Thomas E. O’Hara, Jr.Col. Thomas E. O’Hara, Jr.Col. Thomas E. O Hara, Jr.Col. Thomas E. O Hara, Jr.

District Commander (314) 331-8010

Lt. Col. Robert J. BayhamLt. Col. Robert J. Bayham,
Deputy District Commander (314) 331-8014Deputy District Commander (314) 331 8014

Joe Kellett,Joe Kellett,
Deputy for Planning, Programs, and Project Mgt. (314) 331-8012

D BD BDave Busse,Dave Busse,
Chief, Engineering-Construction Division (314) 331-8202

Peg O’Bryan,Peg O’Bryan,
Chi f O ti Di i i (314) 331 8100Chief, Operations Division (314) 331-8100

Brenda WynneBrenda Wynne--GeorgeGeorge,
Chief, Contracting Division (314) 331-8500

BUILDING STRONGSM

Glenn ChatmanGlenn Chatman
Small Business Program Manager (314) 331-8513



Serving Our Region

Awareness

Communication

Seeking Solutions

Collaboration

BUILDING STRONGSM



 2010 St. Louis Small Business Expo
Attendees

Attendee Company Name

Roger Ordonez Up & Going, LLC
Eric Douglas RBO Print Logistix
Lowell Patterson Emery Sapp & Sons, Inc.
Fred Jaeckle S.M. Wilson & Co.
Joe Pulliam S.H. Smith & Co, Inc.
Stan Heckman CSH Trailers
Col (Ret) Brett L. Hanke Hanke Constructors
Samuel Washington Southern University BR
Rich Donahower McGrath & Associates
Casey Jones Keith Contracting
Patty Capes Bayshore Contracting
Sharon Tielke TGB, Inc.
Kiesha Williams Truckla Services, Inc.
Dana Fowler Media Flashpoint
Ryan Guirl Rain for Rent
Brittany Rogers A&H Contractors, Inc.
Jeff Neumann Global Environmental, Inc.
Todd Scheibe KPFF Consulting Eng.
Patti Guttmann SBA
Darrell Eilers EFK-Moen
Lynn Clasen OFRA
Paul Hurley Graybar
Dennis Melton SBA
Jacquiline Gray J. Gray Construction, Inc.
Curtis Parrish Volk Construction Co.
Dan Rayhawk G&W Engineering
Vicki Dunn Global Environmental, Inc.
Sly Kesel JCAM, LLC
Alan Stevenson Pangea Group
Lorraine Robison Bridgeway 2 Adventures
Pam Hobbs Geotechnology
Tom Kaimon SM Wilson
Anne Medeck Interiors Unlimited
Randy Callahan Randy S. Callahan Construction
Mark Meyer Intuition & Logic
Andy Babinski Nootek Construction
Jon Schulte USACE
Rexal Heidelberg Truckla Services, Inc.
Sharon May-Zinser Directions In Design, Inc.
Dana Martin Cole
Mike Evans Evans Facility Consultants



 2010 St. Louis Small Business Expo
Attendees

Joe Frank Missouri PTAC
Kevin P. Robinson Robinson Construction
Karen Vanserark Bayshore Contracting
Michael Zambrana Pangea Group
Stanley Webb Webb Engineering
Yvonne Reed Webb Engineering
Whitney DeBordelaber Steward Machine
Steve Schultz SKW, Inc
Carla Shun Quality Stainless Products
Nat Walsh American Design Builders
Marsin Gelbert-Murphy Kaskaskia Engineering Group
Patricial McWard Mays Maune McWard, Inc.
Janet Quinn Quinn Contracting, Inc.
Davis Quinn Quinn Contracting, Inc.
Martha Moore McCormick Asphalt, Paving & Excavation
Clyde Mauk LBL Contracting
Denny Burns Patton-Tully Marine, LLC
Darrell Huckabay MGE Engineering
Funmi Ojo Shalom Services Corp
Patty Olsen The Vondive Group
Rob Carrothers Soil Tek of Mid America
John Byrd Fred Weber, Inc.
Deanna Smith Southern University BR
Bob Hemmer Hammer LGC, Inc.
Joshua White Terra Novus Environmental Restoration
Claire Pugsley Midwest Mowing, Inc.
Christine Johnson Midwest Hauling
Paul Findlay Robinson Construction
Virginia Burns Patton-Tully Marine, LLC
Joe Leahy Smith & Co.
Thomas Saulsberry C&L Hauling, LLC
Seth Nelson FSI
Ed Smith John T. Smith Masonry
Nick Knobbe McGrath & Associates
Laura McAfee Midwest Mowing, Inc.
Massie Nicholson SBA
Kevin White Tech Electronics
Paul Waggoner Bayshore Contracting
Keith Moore McCormick Asphalt, Paving & Excavation
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